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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 

 

In an effort to coordinate planning information between the restoration manager, the 99th Regional Services Command (RSC), 
the US Army Environmental Command (USAEC), US Army Reserve Command (USARC) Caven Point, the Installation 
Management Command-Army Reserve Office (IMCOM-ARO), the executing agencies, regulatory agencies, and the public, an 
IAP was completed. The IAP is used to track requirements, schedules and budgets for all major Army installation cleanup 
programs. 



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

AST

CAP

CEA

CR

FRA

FY

IAP

ID

IMCOM-ARO

IMP (C)

IMP (O)

IRA

LTM

NFA

NJDEP

NPL

POL

ppb

RA

RA (C)

RAB

RC

RCRA

RI

RIP

ROD

RSC

TAPP

TBD

TRC

USAEC

USARC

Army Environmental Database - Restoration

Area of Concern

Aboveground Storage Tank

Corrective Action Plan

Classification Exception Area 

Compliance Restoration

Final Remediation Action

Fiscal Year

Installation Action Plan

Identification 

Installation Management Command-Army Reserve Office 

Implementation (Construction)

Implementation (Operations)

Interim Remedial Action

Long-Term Management

No Further Action

New Jersey Department of Environmental Protection

National Priorities List

Petroleum, Oil and Lubricants

Parts Per Billion

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Support Command

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

US Army Environmental Command

US Army Reserve Center
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Installation Information
Installation Locale

Installation Mission
USARC Caven Point is a Reserve Training Center which serves multiple reserve units through classroom training and a vehicle 
maintenance shop.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
USARC CAVEN POINT is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)

Groundwater

USARC Caven Point is located at 1 Chapel Ave and Caven Point Road in Jersey City, New Jersey.

Installation at RIP/RC.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

20
Jersey City

Hudson
New Jersey

Affected Media of Concern:

State

99th RSC

New Jersey Department of Environmental Protection, (NJDEP)
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5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
CR

Prior Year Progress: Contract awarded to perform sampling and prepare DD for benzene in groundwater portion of the site.

Future Plan of Action: Implement DD remedy and achieve site close-out.

The site was a former aboveground storage tank (AST). The facility contained 12 ASTs containing No. 2 fuel oil. During the 
closure of these tanks in July 1998, it was discovered that the piping from two tanks (Buildings 199 and 204) leaked into the 
subsurface soil. 

 

In 2009, contaminated soil was removed from several AOCs on-site. This was the largest soil remediation activity in the history of
New Jersey.  In an effort to obtain site-wide soil and groundwater closure, four additional wells were installed. In 2010, the 99th 
RSC issued an RA report which detailed the results of the site-wide excavation of soils. In the same year, a remedial 
investigation (RI) report for groundwater was issued; however, concentrations observed did not warrant state closure in regards to
groundwater. In fiscal year (FY) 2014, all but one monitoring well was closed in a notification issued by NJDEP.
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USARC CAVEN POINT

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Above Ground Storage Tank

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater

200101

202107

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCNJ008002)

201010/202107Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA
FRA
FRA

AST Spill Remediation action
AST Spill Remediation action
AST Spill Remediation action
AST Spill Remediation action

2003
2003
2010
2010

Site Name Action FYRemedy

WASTE REMOVAL - LIQUIDS
WASTE REMOVAL - SOILS
NATURAL ATTENUATION
WASTE REMOVAL - SOILS

Site ID
CCNJ008002
CCNJ008002
CCNJ008002
CCNJ008002

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

During FY15 the 99th RSC and NJDEP began discussions on exit strategy options that will result in the site receiving a 
Classification Exception Area (CEA) or no further action notification from NJDEP. It is anticipated that in FY16, an agreed upon 
exit strategy will be implemented that may include additional monitoring of one well (204-MW3) on an annual basis until such 
time that NJDEP issues a CEA or no further action notification.  


Cleanup Exit Strategy

Contamination to groundwater is a result of a leaking underground storage tank that held fuel oil. 
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2003

2005

2006

2010

Interim Remedial Action Report

Preliminary Assessment

Memorandum of Agreement

Site Investigation

Remedial Investigation Report/ Remedial Action 
WorkPlan

Remedial Investigation Report/Remedial Action 
Workplan for Groundwater
Remedial Action Report (Soil)

EA Engineering, Science, 
and Technology

Potomac-Hudson 
Environmental, Inc

77th RSC

Potomac-Hudson 
Environmental, Inc
Potomac-Hudson 
Environmental, Inc

CH2MHILL

CAPE

APR-2003

NOV-2005

FEB-2006

MAR-2006

DEC-2006

APR-2010

SEP-2010

 Previous StudiesCR

Title Author Date
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USARC CAVEN POINT

Compliance Restoration

Site Descriptions
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Site ID: CCNJ008002
Site Name: AST Spill Remediation action

CLEANUP/EXIT STRATEGY
The path forward for FY16/17 is the development of a Corrective Action Plan (CAP) agreed upon by the 99th RSC and NJDEP. No
additional groundwater sample collection actions will be performed until concurrence between the 99th RSC and the NJDEP on 
the development of a CAP that will qualify the site to receive a CEA or no further action notification from NJDEP.   



During FY15 the 99th RSC and NJDEP began discussions on exit strategy options that will result in the site receiving a CEA or no 
further action notification from NJDEP. It is anticipated that in FY16, an agreed upon exit strategy will be implemented that may 
include additional monitoring of one well (204-MW3) on an annual basis until such time that NJDEP issues a CEA or no further 
action notification.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............
IMP(O)............

200101........
200408........
200910........
200201........
200906........
201010........

200108
200506
201009
200211
201009
202107

RIP Date: 201010

RC Date: 202107

In July 1998, during the closure of two ASTs, it was discovered that the fuel oil leaked from the piping into the subsurface soil. 
Benzene concentrations in the groundwater were found to be above New Jersey groundwater quality criteria. An RI was 
completed in 2001. The extent of the contamination in groundwater was 150 feet downgradient from the source. The 77th RSC 
(now the 99th RSC) entered into a Memorandum of Agreement with NJDEP and in October 2002, 110 cubic yards of soil and 
4,000 gallons of impacted groundwater were removed as part of an IRA. In February 2005, an RI was completed under Case 
Number 98-07-13-1600-26. The RI found that benzene levels exceeded the New Jersey Groundwater Quality Criteria for 
benzene of 1 ppb up to 150 feet downgradient from the source and that total natural attenuation would be expected within 12 
years. The implementation construction [IMP(C)] phase occurred in 2009-2010 with additional soil removal. Under the 
implementation (operation) [IMP(O)] phase, quarterly monitoring of four groundwater wells for benzene has occurred since 2010.


In December 2013, during FY14, a request was submitted to NJDEP to approve the entire installation site as a designated CEA 
for groundwater due to the condition of historic fill material and unrelated to installation activities. After the performance of eight 
consecutive quarterly groundwater monitoring events, it was determined that groundwater contamination is constrained to one 
constituent (benzene) and recorded in one monitoring well location (204-MW3) at the upgradient edge of the property and 
migration to downgradient locations is not occurring. Additionally, in December 2013, an indeterminate CEA for historic fill was 
submitted to NJDEP for the entire installation property, including the localized low level benzene exceedances recorded in well 
location 204-MW3.



Because the site remedies did not work, they will be addressed in the IMP(O) phase of this program. During FY14 
(February/March 2014) NJDEP rejected the request for an installation-wide indeterminate CEA because it includes the localized, 
low level benzene detections found at one site well (204-MW3).

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  200101

2001

2003

2005

2010

ISC

IRA

INV

CAP
IMP(C)

(CCNJ008002 - AST Spill Remediation action)

(CCNJ008002 - AST Spill Remediation action)

(CCNJ008002 - AST Spill Remediation action)

(CCNJ008002 - AST Spill Remediation action)
(CCNJ008002 - AST Spill Remediation action)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

202107Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201009

Past Phase Completion Milestones
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USARC CAVEN POINT CR Schedule

IMP(O) 1 1 1 1 01CCNJ008002 AST Spill Remediation action
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation at RIP/RC.

Potential TAPP: N/A

Additional Community Involvement Information  

The soil and groundwater studies and remediation followed the NJDEPs requirements for public notice in the form of visible 
signs on the site that the public could see which solicited comments from the public. No calls were received and therefore 
no RAB was created. 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Information Repository is located at 
99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Community Involvement Plan (Date Published): TBD
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